
May 5, 2006
Russian River Bridge update

Old Bridge Demolition
• Demolition work is about 95% complete.
• The demolition contractors removed the last truss span of the old bridge and began

cutting the truss for transport to a recycling center.
• The three remaining piers must stay intact until either the area around them is dry or after

June 15, according to a Fish and Game requirement.
• The remaining demolition work will be completed May 5.
• The construction trestle completion is projected for May 9.

New Bridge Construction
• The foundation builders drove 80-foot piles near an eastern abutment.  Load testing will

be performed on these piles.
• More materials arrived at the site.  The pile driving schedule is shifting by about a week

due to a delay in material delivery.
• With the construction trestle work nearly complete, the CC Myers crane will drive piles

concurrently with the Foundation builders.
• 




